Derby and Sandiacre Canal Trust AGM 11th August 2021 - Agenda

- 1. Adoption of the Minutes of the last AGM.
- 2. Matters Arising
- 3. Treasurers Report and Adoption of the Annual Accounts
- 4. Reappointment of the Registered Accountants CA Plus
- 5. Chairman's Report on the Year
- 6. Final Report from The Society
- 7. Kate Birtles Trophy
- 8. Appointment of Directors David Savidge, Val Clare, Mike Snaith
- 9. Appointment of Officers
- 10. Any Other Business

Funds

	Opening	Income	Expense	Capital	Closing
Sandiacre	14,548		142		14,406
Borrowash	2,478		EH	2,478	nil
Draycott				ICB	
Golden Mile	53,112	332,016	213,487	1,368	170,273
River Boat	15,380	3,750		14,351	4,779
General	177,541	19,581	20,755	18,197	194,564
Total	263,059	335,347	234,384		384,022

Cottages

Opening expenditure	£175,184

Expenditure 2020/21 £79,120

Total at March 2021 £254,304

Expected further expenditure

Expected Total

£380,549

£635,000

fit out and freehold

Funded by

Barclays BBL Loan £32,149

Supporters Loans £575,000


Trust General Funds £27,851

£635,000 Total

Balance Sheet

Fixed Assets £134,916 Trip Boat, culvert, plant **Debtors** £432,962 NR,? 11 £207,794 Cash Creditors (£391,650) Supporters Loans, Contractor **Net Funds** £384,022





Training on the Mobile Elevating Working Platform



Cottages
Development
in August

Cottages

Cost to build

Valuation

£635,000

£1.2m plus

Rental Income

Rental Costs

Benefits:

Net income

Demonstrates we can deliver larger projects

Base for promoting the restoration

Asset to underpin future restoration for loans

£40,000 p.a

H

£20,000 p.a.

Draycott Canal

Contracts signed

Storm Christophe

Renegotiated

Contractors Phase 1 complete

Planting

Vole Movement

Contractors back

Nov 2020

Jan 2021

contractors off site

May 2021

July 2021

Aug 2021

Mar 2022 deferred

May/June 2022



Draycott Canal Phase 1 complete

Mooring in situ with reduced water levels

Draycott Canal

Financial Impact

Original Cost

Likely Revised Cost

£450k (£350k NR, £100k Supporters)

£600k (extra delay, repairs, inflation)

Increase to be funded by

NR

£120k

Grant?

£30k

Derby River Boat









- Kate Birtles Trophy
- Appointment of Directors David Savidge, Val Clare, Mike Snaith are nominated
- Appointment of Officers
 Chairman, Vice Chairman, Treasurer and Secretary
- Any Other Business